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Billions of dollars are spent on government IT
projects every year and state CIOs have the
bulk of responsibility for project execution.
Surveys by the Standish Group International,
Inc. indicate that success rates have increased
to 34% of all projects—more than a 100%
improvement over their first study in 1994, but
that still leaves overall IT project success rates
at less than 66%.1

States have demonstrated that applying the dis-
cipline of project management (PM) can greatly
increase project success, but there is still much
to be done.  This core belief served as the
impetus for launching NASCIO's 2005 survey of
state information technology (IT) project man-
agement practices.  Several core themes
emerged that may be beneficial to the imple-
mentation of state IT initiatives:

� There is value in adopting an enter-
prise approach toward IT invest-
ments. In a time when all states are
challenged to provide improved servic-
es with fewer resources, adopting an
enterprise project management
approach supports key business goals
to leverage economies of scale, elimi-
nate duplication of efforts, and foster
the use of common applications that
can be used across multiple agencies.

� Given the complexity of implement-
ing IT projects both within and
across state agencies, clarifying the
governance structure during the ini-
tiation phase of the project is essen-
tial. State IT projects must meet the
challenge of balancing an enterprise
perspective with the core business
needs of individual agencies.
Developing written documentation clari-
fying roles, responsibilities, and the
decision-making model for escalating

and resolving issues at the onset of the
project helps build consensus across
diverse stakeholders and saves valu-
able time during project execution. 

� Organizational change management
must be viewed as an integral com-
ponent of project management. A
new IT system cannot be successful
unless it is embraced by the end users.
Organizational change management
focuses upon organizational readiness
and adopts a structured approach to
prepare end users gradually for the cul-
tural change that accompanies the
implementation of new technology.

� Enterprise portfolio management
can facilitate the alignment of
statewide IT investments with a
state's goals and objectives and
enterprise architecture approach.
State project management offices
(PMOs) can play a critical role in help-
ing states select the "right" projects
through realization of enterprise portfo-
lio management.  Enterprise portfolio
management provides a structured
approach for identifiying, prioritizing,
selecting, and tracking projects that is
aligned with core business and technol-
ogy drivers.

� Actively supporting career advance-
ment for project managers within
the state through project manage-
ment training and certification pro-
grams enhances continuous
improvement.   People are the great-
est resource of any organization.
Therefore, in order to increase capabili-
ty to implement IT projects successful-
ly, ongoing training must be provided
for project managers within a central-
ized PMO. Project managers (PMs)
within state agencies, as well as other

Executive Summary

1 SoftwareMAG.com Product Coverage, "Standish: Project Success Rates Improved Over 10 Years," January 15, 2004.



project stakeholders such as project
sponsors and vendors, need training as
well. Increased opportunities for project
management training and mentorship
builds a cadre of personnel who not
only believe in the value of a disciplined
approach to IT project management,
but who also possess the competence
and skills needed to implement chal-
lenging state IT projects successfully.

KEY SURVEY FINDINGS
The National Association of State Chief
Information Officers (NASCIO) recently sur-
veyed state IT project managers concerning
their approaches to IT project management.
The trends discovered in responses from 34
states in August-September of 2005 reveal a
baseline regarding perceived success of project
management as an overarching discipline in
state government. Many of the questions in this
self-assessment used a rating system of one-
six, in which one equals "no plans for this activi-
ty" and six equals "proficient/highly experienced
in this activity" (see full rating system in
Appendix II). Key findings and recommended
action items for NASCIO and state CIO offices
are listed below per survey subtopic area. 

Project Management Office Structures -
States are moving toward having an enter-
prise/statewide PMO structure in place.  All 34
states reported progress in this area with 26
indicating they already have one in some stage
of development or operation. Other studies
have shown that flawed organizational struc-
tures which do not support holistic solutions
and poor executive sponsorship are two of the
biggest predictors of project failure. 
Key findings: 

� Project managers and CIOs from
across the country cite the need for
authority over projects rather than mere
responsibility for their success. 

� Most (85%) enterprise PMOs are
empowered by state CIO directive/
administrative policy and have a report-
ing relationship to that CIO. It appears
that states are recognizing a central

need to at least govern portfolios and
common project management practices
centrally while at the same time distrib-
uting some PMO activity and functions
to the agencies.  There are varying lines
of demarcation in scope of influence.

Call to action: 
� States should embrace an enterprise

focus which will eliminate duplication of
expenses through development of com-
mon applications servicing multiple
agencies.

� NASCIO should continue its focus on
IT project management.  With most
states embarking upon the enterprise
approach an opportunity exists for
sharing of experiences, learnings, and
work accomplished to further leverage
the benefits being derived.  

Governing Statewide or Multi-Agency
Projects - Agencies, much like businesses, are
set up in a functional structure based upon a
hierarchy.  Management of the various compo-
nents has specializations, such as IT projects,
and PM functions should be set up in a way to
leverage those strengths.
Key findings: 

� Successful project teams are often set
up in a matrix structure, leveraging the
strengths of individuals from across the
breadth of the organization. While this
structure is difficult enough in a single
agency project, adding multiple agen-
cies that span a state magnifies the
complexities exponentially. 

� While individual states vary, there is
typically either a state chief information
officer or some governing council that
makes final decisions in regard to prior-
ities for projects (82%), staffing deci-
sions, and "go-live" decisions (79%). 

Call to action:
� States should put an agreed-upon gov-

ernance document in place during the
initiation phase of any project.

Organizational Change Management - When
implementing new information systems, technol-
ogy is often the easy part; managing expectations
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and preparing people for change becomes the
challenge. A primary goal of organizational
change management is to provide the structure
and guidance necessary to prepare organiza-
tions for the acceptance of cultural change and
improve focus through communication.
Key findings: 

� Seventy-nine percent of respondents
noted that the lack of organizational
change management has contributed
to the failure or delay of an IT project. 

Call to action:
� NASCIO should begin to build more

awareness of the importance of effec-
tive organizational (cultural) change
management and its impact on suc-
cessful project implementations.  

� State project managers should put
more emphasis on the cultural/people
side of project management.

Project Portfolio Management - Central IT
portfolio management is a growing trend among
all states.  A great majority of states are central-
izing via the office of the state CIO and enter-
prise/statewide PMO functions.  
Key findings: 

� Twenty-seven respondents (80%) had
a project inventory and tracking
process in place and a similar number
were maintaining the inventory on at
least an annual basis.  These states
also reported their project evaluation,
selection and prioritization processes
as well as their level of monitoring
projects with multi-dimensions of per-
formance were in the initial stages
(four on a six-point scale with six
being highest).

Calls to action:
� States should continue to share best

practices through NASCIO's IT Project
Management Forum. 

� State CIOs should provide consistent,
objective information related to the per-
formance of technology projects

against established criteria to agency
and enterprise leadership.

Strategic Alignment - The focus of state orga-
nizational project management governance
structures are echoed in this section of the sur-
vey. Strategic alignment centers on key overar-
ching issues such as the role of the state PMO
in providing guidance on statewide business
investments, managing the state's project port-
folio, and ensuring alignment with state enter-
prise architectures and IT strategic plans.
Key findings:

� The majority of the states indicated that
project management is included in the
state's IT strategic plan with one state
rating their efforts as a six (proficient),
eight states rating their efforts as five
(ongoing, needs improvement), and
only two states rating as one (no plans)
with an overall rating of 3.86.

Call to action: 
� Although most states are moving in the

directions of strategically linking their
project management methodologies
and enterprise architecture together
with the states’ lines of business, there
are still opportunities for improvement
in this area.

Certification and Training - Training and certi-
fication programs for states must go beyond the
tools and technology of IT project management.
Many states have developed or amended pro-
grams to deal with challenges that are explicit
to state government such as procurement and
budget laws and governance structure. Sponsor
training is also critical as lack of leadership is
often cited as the number one reason for proj-
ect failure.2

Key findings:
� When asked to assess the programs

and processes that exist to train and
certify state project managers, 40% of
the respondents reported a proficiency;
and more than 43% of respondents
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recognize certification from the Project
Management Institute (PMI).

� The level of training for project spon-
sors was not rated nearly as high.  The
average response was only 2.39 (using
the one-six scale, where six equals
"proficient").  Vendor orientation as a
whole was rated just slightly more
advanced than project sponsor training.

Call to action: 
� Formalized project sponsor training

should be adopted by state govern-
ments.

Career Path - Some states are making head-
way in developing project and portfolio manage-
ment as a career path in civil service. As these
disciplines acquire more of a foothold in training
and certification programs in state government,
the success that has been found in the private
sector with management of IT projects and
investments can be further emulated.
Key findings: 

� Nearly 30% of respondents reported
that "project management" is a classi-
fied civil service title in their state.
Unfortunately, only three of the
responding states indicated that they
have an established career path for
project management.

� Five out of 34 states indicated having
their own state PM certification program.

Call to action: 
� Continue to build on positive trends

toward establishing PM as a career
path in state government.

NASCIO STATE IT PROJECT 
MANAGERS FORUM
To answer state governments' needs to share
ideas and best practices regarding project and
portfolio management, NASCIO's State IT
Project Managers Forum was established in
July 2005 as an ad hoc focus group. The group
is designed to foster the exchange of informa-
tion, as well as to promote these disciplines
among the states and their partners. The pri-
mary audience of the forum includes lead state
IT project and portfolio managers, and state

CIOs. Other state staff members interested in
IT PM are welcome to participate. 

Some forum activities include: development of a
State IT PM listserv and contact list; monthly all-
state conference calls with topics such as PM
methodology, IT and PMO governance, portfolio
management, and dashboard reporting; a sur-
vey of state IT project and portfolio management
practices (which serves as the basis for this
document); as well as a forum website and
online clearinghouse. Potential future projects
for the group may include: development of an IT
PM newsletter; addition of a PM category to
NASCIO's Digital Government Compendium;
addition of a NASCIO awards category regard-
ing project management; and potentially, a fol-
low-up "best practices" issue brief in conjunction
with NASCIO's corporate membership, which
earlier this spring cited "effective project man-
agement" as one of the top five competencies
needed by government.
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In August-September 2005, NASCIO asked
state CIO and project management offices to
participate in a web-based survey regarding
their IT project management (PM) practices.
The initial results of this self-assessment serve
as the baseline for the ongoing collection and
exchange of information among state IT PMs.
The survey instrument, as the basic building
block of an online clearinghouse of state PM
practices, is designed to be a "living document"
with ongoing results posted on NASCIO's State
IT PM Forum website. The results are listed in
aggregate here. There has been no attempt to
validate responses through analysis of state
resources.  The online survey was completed by
the state CIO, lead state IT project manager, or
other member of the state IT function. 

NASCIO does not rank state progress, but indi-
vidual responses are available to state members
so they may better assess their respective
progress. Through this initiative, NASCIO hopes
to identify practices of effective project and port-
folio management programs in the states.

SURVEY PARTICIPANTS
Thirty-four (34) states including the District of
Columbia responded to the survey as of this
writing.  Participation included a wide distribu-
tion in geography, population, and budget.  

1.   Arkansas
2.   Colorado
3.   Connecticut
4.   Delaware
5.   District of 

Columbia
6.   Georgia
7.   Idaho
8.   Iowa
9.   Kansas
10. Kentucky
11. Maine
12. Massachusetts
13. Michigan
14. Minnesota
15. Mississippi
16. Missouri
17. Montana

Background & Approach

HI

GU

AS NMI

AK

WA

OR

CA

MT

ID

NV
UT

AZ

ND

SD
WY

NE

CO

NM

TX

KS

OK

MN

IA

MO

AR

LA

WI
MI

IL
OH

IN

KY

TN

MS AL

FL

SC

NC

VAWV

PA

NY

MEVT

NH

MA

RI
CT
NJ
DE
MD

GA

PR VI

DC

18. Nebraska
19. Nevada
20. New York
21. North Carolina
22. North Dakota
23. Ohio 
24. Oregon
25. Pennsylvania
26. Rhode Island
27. South Carolina
28. South Dakota
29. Tennessee
30. Utah
31. Virginia
32. Washington
33. Wisconsin
34. Wyoming
(listed alphabetically)
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Survey results are presented in the same order
as the survey instrument (see Appendix. II).
This section highlights particular areas of inter-
est from the survey results, along with selected
samples of state or national trends as well as
observations on those trends and their implica-
tions for NASCIO.

PMO STRUCTURE
Section one of the survey asked five questions
concerning each state's project management
offices (enterprise versus agency), reporting
relationships, empowerment, performance
measures, and provided a section for users to
submit comments.

Clearly states are moving toward having an
enterprise/statewide PMO structure in place.
All 34 states reporting indicated positive
responses for such, with 26 indicating they
already have one in some stage of develop-
ment or operation, while the remaining eight
states are considering establishing one.  No
states indicated they do not have any plans for
an enterprise PMO.  Meanwhile, all but two
states overwhelmingly indicated they also have
individual agency PMOs.

Detailed Survey Results

Doing 37% (13)

Considering 24% (8)

In Plans 21% (7)

Early Implementation 18% (6)

No Plans 0% (0)

Most enterprise PMOs are empowered by state
CIO directive/administrative policy and have a
reporting relationship to that CIO.
Empowerment also comes from legislative
action and executive orders and, in several
states, the PMO reports to an established gov-
erning body and/or the CIO.

Implications for government
It appears that states recognize the need to at
least govern portfolios and common project
management practices centrally while at the
same time distributing some PMO activity and
functions to the agencies.  The line of demarca-
tion appears to be recognition of those enter-
prise functions, applications and services and
separating them from agency-specific functions,
applications and services which can and should
continue to be managed by the respective
agencies.  Drawing clear lines for identifying
and assigning responsibility and authority while
keeping all in sync can be a challenge in such
structures.

Adopting an enterprise approach toward IT
investments will yield many benefits.  States are
struggling with tight budgets and reduction in
workforce size over time due to retirements.

States Implementing Enterprise/Statewide PMO (34 states reporting)
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They must find ways to operate and provide
improved services with fewer resources.

Call to action
NASCIO should continue its focus on IT project
management which provides an excellent
opportunity for doing so.  An enterprise focus
will eliminate duplication of efforts (and expens-
es) through development of common applica-
tions servicing multiple agencies. Further, with
most states embarking upon an enterprise
approach, the opportunity exists for sharing of
experiences, learnings, and work accomplished
to further leverage the benefits being derived.  

GOVERNING STATEWIDE & MULTI-
AGENCY PROJECTS
Section two of the survey focused on the gov-
erning of statewide and multi-agency projects.
Questions spanned several areas concerning
roles, responsibilities and authority when proj-
ects go beyond one self-contained agency.
Based upon the survey results, states are all
across the board when it comes to exactly how
each deals with the nuances of these far-reach-
ing projects.

Based upon the survey results, the majority of
states have one central project management
office.  The PMO resides in the executive
branch and focuses on projects therein. 

While individual states vary, there is usually
either a state chief information officer or some
governing council that makes final decisions in
regard to priorities for projects, staffing deci-
sions and "go-live" decisions.  This was reflect-
ed overwhelmingly in the survey with 82% of
the states responding that the state CIO set pri-
orities and 79% reporting that the CIO office is
responsible for the "go-live" decision.

It should come as no surprise, however, that
individual agencies want to make decisions in
regards to their projects. Seventy-one percent of
the respondents stated that specific project deci-
sions needed to be handled within the agency.
While agency decisions need to come from
agency people, project decisions take a different,

over-arching view of enterprise needs and
investments. 

Implications for government
Agencies, much like businesses, are set up in a
functional structure based upon a hierarchy.
Management of the various components has
specializations, such as IT projects, and PM
functions should be set up in a way to leverage
those strengths.  Project teams need to be set
up in a matrix structure, leveraging the strengths
of individuals from across the breadth of the
organization. While this structure is difficult
enough in a single agency project, adding multi-
ple agencies that span a state magnifies the
complexities exponentially.

Call to action
During the initiation phase of any project, an
agreed-upon governance document needs to
be established and endorsed.  This will set forth
the parameters for the project in regard to deci-
sions for functional areas and issue resolution
and escalation procedures.  It is far better to
have an agreed upon plan of action before any
issue arises.  In the "heat of the battle" of a
project, if there is no predetermined escalation
and resolution method, the strongest personali-
ty is prone to win instead of the solution that is
best for all involved.

ORGANIZATIONAL OR CULTURAL
CHANGE MANAGEMENT
When implementing new information systems,
technology is often the easy part; managing
expectations and preparing people for change
becomes the challenge.  A new system can be
technically sound and performing all business
functions properly; however, if it has not been
embraced by those who are most affected by it,
it can be a failure!

A primary goal of organizational change man-
agement is to provide the structure and guid-
ance necessary to effectively prepare organiza-
tions for the successful acceptance of cultural
change.  The concept of routinely incorporating
organizational change management activities
into projects is sometimes met with resistance
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from veteran project managers.  This is under-
standable because project management is a
proven discipline; whereas, change manage-
ment is a relatively new field of study.   

According to the PMBOK (Project Management
Body of Knowledge v.2004) Project
Communications Management section, "project
managers can spend an inordinate amount of
time communicating with the project team,
stakeholders, customer, and sponsor."3

Organizational change management can pro-
vide a more focused endeavor on overall project
communication.  For example, executing organi-
zational change management processes can
result in a more comprehensive assessment of
stakeholders and it can provide leadership and
guidance in determining the "readiness" of users
who have to adapt to a new system.

Implications for government 
The lack of an approach to effectively prepare
state organizations for both technological and
business process changes can cause significant

3 A Guide to the Project Management Body of Knowledge, Third Edition, published by PMI, Inc. Newton Square, PA, 
2004.

Has the Lack of Organizational Change Management (OCM) Ever Contributed to the
Failure or Delay of an IT Project?

In section three of the survey,
when states were asked to
rate their organization's
change management method-
ology on a scale of one to six,
the average rating was 2.88.
When asked how successfully
change management is includ-
ed in their project plans, the
average state rating was 3.

project delays or even failures.  The end users of
new or enhanced systems must be fully prepared
for potential shifts in roles and responsibilities or a
significant loss of productivity will be experienced.

Call to action
NASCIO should begin to build more awareness
of the importance of effective organizational
(cultural) change management and its impact
on successful project implementations.  State
project managers should put more emphasis on
the cultural/people side of project management.

PROJECT PORTFOLIO CHANGE 
MANAGEMENT
Whether formally empowered to do so or not,
the state CIO's office often serves as a state's
IT portfolio manager, in charge of making or
contributing to the business case for IT projects.
They must effectively communicate what a proj-
ect will do, how it can improve a business
process, how its success will be measured, and
how much it is worth to the state enterprise as
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a whole. Their goals in this role are to ensure
communication of accurate, complete, and
timely information to support effective decision
making, while maximizing the value of the
state's IT project portfolio against state busi-
ness objectives. 

This section of the survey asked four questions
about the state's IT project portfolio management

process.  The questions focused on identifying
those states which have processes, how fre-
quently the inventory is maintained and self-rat-
ing of these processes for accomplishing project
evaluation, selection and prioritization as well as
the monitoring of project performance.

Twenty-seven respondents (80%) had a project
inventory and tracking process in place and a

The State of Delaware has accepted the impor-
tance of Organizational Change Management
(OCM) as an integral part of project manage-
ment. As a result, the state has an experienced
OCM team that has developed standards that
include a proven methodology used with all
major system implementations.  In general, the
state has learned the following key points:

� Successful project buy-in is a direct
result of early employee involvement
in the change process.  "Key End User"
groups are formed with regular focus
meetings early on in the project lifecy-
cle.  Communication focuses on build-
ing awareness of the business reasons
for the change and move toward focus-
ing on the "how" to change.

� The OCM team includes a communi-
cations specialist who formats various
media to send messages early and
often. As part of their methodology, the
state uses coordinators from each state
organization as points of contact for
distribution of messages.

� Functional impacts (differences
between the "as is" state and the "to
be" state) are identified, documented,
and effectively communicated to end
users. These communications subse-
quently become key components for
developing training materials.

� OCM reinforces and capitalizes on
strong executive sponsorship by
encouraging members to actively and
visibly participate throughout the proj-
ect. These groups are responsible for

building a coalition among peers and
managers in addition to responding to
the normal project management
requirements of timely decisions
regarding resources, funding, issues,
system modifications, etc.

Several examples where OCM helped to sal-
vage major IT investments are as follows:

� OCM was instrumental during the imple-
mentation of Enterprise Resource
Planning projects.  As a result of these
projects, end users had to accept chang-
ing roles and responsibilities due to more
integrated business functionality.

� Assessing and guiding an organiza-
tion's readiness for the impending
changes resulted in timely implementa-
tions with valuable user buy-in.

� Alternatively, the lack of OCM helped
cause a statewide implementation to
enter into an official "pause" by the
executive sponsor.  The six-month
"pause" was used to garner more user
support and reorganize the project
team to formally adopt a more struc-
tured OCM approach.

The State of Delaware has been able to suc-
cessfully identify and mitigate resistance, obtain
buy-in, and educate stakeholders about the busi-
ness changes brought about by new system
implementations. Through the use of consistent
and effective OCM processes, change becomes
the "norm" and employees see part of their nor-
mal job duties as adapting to new changes.

How Organizational Change Management "Changed" the State of Delaware
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similar number were maintaining the inventory
on at least an annual basis.  These states also
reported their project evaluation, selection and
prioritization processes as well as their level of
monitoring projects with multi-dimensions of
performance were in the initial stages (four on a
six-point scale with six being the highest).

Implications for government
Central IT portfolio management is a growing
trend among all states as exemplified by this
survey.  Clearly, a growing number of states are
centralizing via the office of the state CIO and
enterprise/ statewide PMO functions.  

Portfolio management entails understanding
how proposed initiatives relate to the overall
business strategy and evaluating how they fit
the business requirements.  The process will
match the best fit and identify needs where
gaps exist.  Then it is a matter of evaluation
and prioritization based upon criteria important
to the organization (e.g., return on investment,
strategic fit, overall value, etc).  Doing this on a
central- or enterprise-basis recognizes the
needs of each agency while coordinating
across the enterprise the efforts of the individ-
ual agencies thus eliminating duplication of
efforts.  

Call to action
There is opportunity for the sharing of experi-
ences and best practices across all states as
this move toward an enterprise focus continues
to evolve. State CIOs should provide consistent,
objective information related to the performance

of technology projects against established crite-
ria to agency and enterprise leadership.

STRATEGIC ALIGNMENT
In section five of the survey, states were
requested to rate the role of their project man-
agement office in providing guidance on
statewide business investments, managing the
state's project portfolio, and ensuring alignment
with their enterprise architecture. Thirty-four
states responded to the questions in this sec-
tion on a scale from one to six (one being "no
plans" and a six being "proficient").  The results
are summarized below:

Thirty percent of the states indicated that their
project management office plays a significant
role in guiding business investments, selecting
projects and complying with the enterprise
architecture with the average for all states
being 3.44.  The majority of the states indicated
that project management is included in the
state's IT strategic plan with one state rating as
a six (proficient) and eight states rating as five
with an overall rating of 3.86.

The rating of formal enterprise portfolio manage-
ment was not as high with only eight states rating
as a five and six states as a one with an average
of 3.06. The overall rating for traceability from
portfolio management to capability management
(i.e. identifying, stratifying, valuing and prioritizing
necessary capability prior to project framing)
was rated at a very low 2.18 average.  States
were also asked if they periodically re-evaluate

Considering 15% (5) Doing 37% (13)

Planning 24% (8)

Early Implementation 18% (6)

No Plans 6% (2)

States with Enterprise/Statewide IT Project Inventory & Tracking Process (34 states reporting)
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for relevance and performance their ongoing/
iterative project or capability management
processes. Twenty-six states responded "no,"
while only seven states responded "yes."   

In response to the question "who holds agencies
accountable for compliance with enterprise port-
folio management," states indicated the following:

Michigan has initiated a high-level "call for
projects" initiative as a basis for the develop-
ment of its IT strategic plan.  The strategic
plan is a business-based document, starting
with mapping high-level business priorities of
the governor (better government, healthcare,
economy, environment, hometown security,
and education), while determining how infor-
mation technology resources can be lever-
aged to meet these high-level priorities.  The
Michigan Department of Information
Technology (MDIT) has gone beyond the
normal IT role, taking an enterprise (busi-
ness) perspective, linking technology to busi-
ness drivers.

Other 
0
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Legislature State Budget
Office

Governor Governing
Body 

(i.e. IT Council) 

State CIO

4

9
11

15
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28

Accountability for Compliance with Enterprise Portfolio Management

Call to action
The results of the survey show that although
most states are moving in the direction of strate-
gically linking their project management method-
ologies and enterprise architecture together with
the state's lines of business, there are still oppor-
tunities for improvement in this area.

PM CERTIFICATION OR TRAINING 
PROGRAM
In August of 2003, the United States Office of
Personnel Management issued its first edition of
the "Interpretive Guidance for Project
Management Positions." In doing so, it not only
recognized project management as a unique pro-
fession, it defined its common set of duties to
span specialties such as IT, engineering, and
architecture. Further, it set a tone that govern-
ment could and should reap the benefits provided
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by professional project managers. Two years
later, this NASCIO survey asked which states
had established certification or training pro-
grams and which had established career paths
for project management. 

In section six of the survey, when asked to
assess the programs and processes that exist
to train and certify state project managers, 40%
of the respondents reported proficiency. More
than 43% of respondents recognized certifica-
tion from the Project Management Institute.4

States that have developed their own training
curriculums have likely done so as not only a
cost-saving measure, but as a way to ensure
that challenges explicit to state governments
such as procurement regulations and budget
laws, governance structures, and executive or
agency sponsor training are fully addressed.

Only two respondents recognized other certifi-
cation aside from their state programs or those
of PMI.  Additionally, 59% of those responding
to questions on a multi-tiered approach to train-
ing and certification (i.e., overview, intermedi-
ate, advanced) reported using such an
approach.

Another predictor of project and program suc-
cess or failure is having a senior executive
sponsor who effectively "owns" the program
and whose business unit or agency will receive
the majority of the program's benefits. 

The level of training for project sponsors was
not rated nearly as high.  On a scale of one to
six, the average response was only 2.39.
Clearly this is an area where great improve-
ments need to be made. 

Vendor orientation as a whole was rated just
slightly better than project sponsor training.
Some handle vendor orientation on an individ-
ual basis, while others provide orientation only
for independent verification & validation (IV &
V) vendors. Overall, most states do not appear

The Commonwealth of Virginia's PM
Selection and Training Standard
(http://www.vita.virginia.gov/projects/cpm/
cpmDocs/pmdpStandard.cfm) defines an
extensive program for training and qualifying
project managers in three project categories
and further requires appropriate experience
necessary for the specific project. 

Missouri maintains its own certification pro-
gram within IT. According to their Project
Management Certification Handbook,
(http://oit.mo.gov/business%20solutions/
project%20management.html) Missouri's
Information Technology Advisory Board
(ITAB) sponsors a project management certi-
fication program, the purpose and goal of
which is the development and maintenance
of proficient project managers within state
government. The State of Missouri Project
Management Certification program supports
the information technology and business
community, and is designed to provide train-
ing, professional development, and to assess
the knowledge of state project managers.  

In North Dakota, the Enterprise Project
Management Advisory Group has endorsed
the National Information Technology
Apprenticeship System (NITAS) that will pro-
vide a scalable, yet comprehensive PM
training program for any state employee
involved in IT project management. The pro-
gram will include training, on-the-job learn-
ing, skills validation, and certification via a
mentoring/apprenticeship model.
(http://www.state.nd.us/epm/training/
index.html)

4 The Project Management Institute (PMI®) is a professional association for project management and administers a 
globally-accepted, examination-based, professional certification program. (www.pmi.org) 
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to have a defined, consistent approach to ven-
dor orientation. 

Call to action
Formalized project sponsor training should be
adopted by state governments.

ESTABLISHED CAREER PATH
The final section of the survey requested 
information on the existence of an established
career path for project managers. Nearly 30%
of respondents reported that "project manage-
ment" is a classified civil service title in their
state.   Unfortunately, only three of the respond-
ing states indicated that they have an estab-
lished career path for project management.
Interestingly, 43% report having documented
project management job descriptions. 

When asked if their state requires professional
certification for project managers, five states
indicated having their own state certification pro-
gram. Several states indicated that certification
was preferred but not required and three states
reported that certification via PMI is required. In
addition to existing requirements, several states
commented that certification programs were
under review and development as were job
descriptions and plans for career paths. 

In summary, it seems individual states are
beginning to recognize and formalize the proj-
ect management career within their govern-
ments. Project management has a foothold in
training programs and formal recognition of pro-
fessional certification from the Project
Management Institute, in particular, seem to be
growing.

Call to action
States should continue to build on positive
trends toward establishing PM as a career path
in their governments.

The Project Management Mentoring
Program (PMMP) in New York couples
classroom instruction with a mentoring com-
ponent.  The PMMP is designed to increase
the cadre of expert project managers within
New York government who are available to
manage the increasingly complex and
expensive projects necessary to support
their business. Experienced project man-
agers, with the prerequisite skills, who are
selected to participate in the program are
assigned as interns to a more experienced
project manager who serves as their mentor.
(http://www.oft.state.ny.us/pmmp/pmmp.htm)
While participation in this program is com-
petitive and limited, it is one example of how
states are trying to meet the demand for
qualified project managers. 

South Carolina offers a multi-tiered project
management training and certification pro-
gram through the state CIO's office. The
goal of the program is to make cost-effective
training available to each agency which is
sufficient to prepare selected staff to effec-
tively manage all IT projects, without regard
to size or complexity.
(http://www.cio.sc.gov/cioContent.asp?pageI
D=281&menuID=369#tandc)
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STATE IT PROJECT MANAGEMENT
REFERENCE SITES
State IT project managers were asked to list the
premier sources of useful information on project
and portfolio management used in their states
in a June 2005 survey. The following, along
with state peer groups and local PMI chapters,
networks and consultant services were listed
most prevalently. 

Note: the following list of links only includes
referred products and information sources cited
by state respondents to the survey and in no
way should be construed as comprehensive or
an endorsement from NASCIO.

Appendix I - Additional Resources

State Project Management Office Websites 

AR http://pmstat.state.ar.us/Meth/Meth_index.htm

AZ http://azgita.gov/project_pij_monitoring/

CO http://www.oit.state.co.us/

DE http://dti.delaware.gov/majorproj/majorproj.shtml

FL http://sto.myflorida.com/epmo/

GA http://gta.georgia.gov/00/channel_title/0,2094,1070969_40397818,00.html

KS http://www.da.state.ks.us/kito

MI http://www.michigan.gov/projectmanagement

MN http://www.pmo.state.mn.us

MO http://oit.mo.gov/business%20solutions/project%20management.html

MT http://cope.mt.gov (currently internal only)

NV http://nitoc.nv.gov/

NY http://www.oft.state.ny.us/pmmp/pmo.htm

ND http://www.state.nd.us/epm/

OH http://www.oit.ohio.gov/igd/epmo/epmo.aspx

PA http://www.oit.state.pa.us/oaoit/cwp/view.asp?a=671&q=189122&oaoitNav=|1910|

SC http://www.cio.sc.gov/cioContent.asp?pageID=281&menuID=369

RI http://www.doit.ri.gov/projects

VA http://www.vita.virginia.gov/projects/pmd.cfm

VT http://www.dii.state.vt.us/pmo/index.html
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GENERAL NON-PROFIT AND 
GOVERNMENT TRAINING SITES
Agile Alliance -http://www.agilealliance.
org/home
The Agile Alliance is a non-profit organization
that supports individuals and organizations that
use agile approaches to develop software.
Driven by the simple priorities articulated in the
Manifesto for Agile Software Development, the
goal of agile development is delivering value to
organizations and end users faster and with
higher quality.

The American Management Association (AMA) -
http://www.amanet.org/seminars/category.cfm
?cat=209&org=Sem
AMA is a global not-for-profit, membership-
based association that provides a full range of
management development and educational
services to individuals, companies and govern-
ment agencies worldwide, including 486 of the
Fortune 500 companies.

American Society for Quality (ASQ) -
http://www.asq.org/government/why-quality/
overview.html 
ASQ is a professional association which
"advances learning, quality improvement, and
knowledge exchange to improve business
results, and to create better workplaces and
communities worldwide" through more than
100,000 individual and organizational members.
They have administered the Malcolm Baldrige
National Quality Award since 1991, which annu-
ally recognizes companies and organizations
that have achieved performance excellence.

Carnegie Mellon Software Engineering
Institute (SEI) - http://www.sei.cmu.edu/
A division of Carnegie Mellon University, SEI's
goal is to create usable technologies, apply
them to real problems, and amplify their impact
by accelerating broad adoption.

Defense Acquisition University (DAU) -
http://www.dau.mil/index.aspx 
The DAU is a corporate university which serves
nearly every member of the Department of
Defense Acquisition, Technology and Logistics
(AT&L) workforce and has been a model for

other programs as an early leader in project
management and procurement standards. It
provides a full range of basic, intermediate, and
advanced certification training, assignment-spe-
cific training, performance support, job-relevant
applied research and continuous learning
opportunities.

Government Accountability Office (GAO) -
http://www.gao.gov/
The GAO is an independent, nonpartisan
agency that works for Congress. GAO is often
called the "congressional watchdog" because it
investigates how the federal government
spends taxpayer dollars and how well executive
branch agencies are doing their jobs. GAO's
work routinely answers such basic questions as
whether government programs are meeting
their objectives or providing good service to the
public.

National Defense University -
http://www.ndu.edu/info/catalog/catalog2.htm
The Information Resources Management (IRM)
College prepares leaders to direct the informa-
tion component of national power by leveraging
information and information technology for
strategic advantage.  Primary areas of concen-
tration taught in the college include policy,
strategic planning, leadership/management,
process improvement, capital planning and
investment, performance and results-based
management, technology assessment, architec-
tures, security, acquisition, and information
operations.

Project Management Institute (PMI) -
http://www.pmi.org/info/default.asp
PMI is an international membership organiza-
tion focused on the needs of project managers
from  virtually every major industry including,
aerospace, automotive, business management,
construction, engineering, financial services,
information technology, pharmaceuticals,
healthcare, and telecommunications. Members
may share ideas and experiences, access
industry information, and attend seminars and
workshops which provide credits toward PMI
professional certification.
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PMI Publications -
http://www.pmi.org/info/PIR_Publications
Overview.asp?nav=0602
PMI members are entitled to receive various
periodicals including PM Network and Project
Management Journal which contain news of
techniques and best practices in the industry. 

CORPORATE BEST PRACTICES SITES
AND WHITE PAPERS
International Institute for Learning (IIL) -
http://www.iil.com/
IIL is a global provider of training in project
management, Microsoft Project, and Six Sigma
Corporate Learning Solutions in both business
functional areas and vertical markets. Founded
as a newsletter company in 1973, IIL now
focuses on conferences, seminars, exhibitions,
publications, performance improvement and e-
learning. They are the parent company for
allpm.com and ESI.

ALLPM.com - http://www.allpm.com/ - IIL's
project management website.

ESI International  (ESI) -
http://www.esi-intl.com/public/index.asp
ESI International provides project and contract
management training and consulting to private
and public sector entities worldwide. 

www.gantthead.com - An online community for
IT project managers which contains discussion
groups, training offerings, templates, tips and
vendor information.

Gartner Group - http://www.gartner.com/Init 
The Gartner Group offers research and analysis
about the global information technology industry
to chief information officers and other senior IT
executives in corporations and government
agencies, as well as technology companies and
the investment community worldwide.

www.pmboulevard.com - PM Boulevard is an
online program, portfolio, and project manage-
ment resource product compiled by Robbins-
Gioia.  It contains a searchable PM knowledge
center and hosts an interactive community of
PM from all sectors. 

Performance Management Institute -
http://www.performanceweb.org/
The Performance Institute is a private, nonparti-
san think tank focused on improving govern-
ment results through the principles of perform-
ance, competition, transparency, and accounta-
bility.

Project Solutions Group -
http://www.projectsolutionsgroup.com/
Project Solutions Group provides custom-tai-
lored project management and training services
to a diverse client base in enterprise project
management, PMI training, and general con-
sulting.
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Appendix II – Survey Instrument 

STATE IT PMO PRACTICES ASSESSMENT 

Dear State CIOs or Lead IT Project Managers -  
As you may know, NASCIO recently established an information exchange forum for lead state IT project 
management professionals. Our purpose is to build and share a body of knowledge and best practices concerning 
this discipline. Toward that end, we are conducting a national survey regarding the status of state IT project and 
portfolio management activities.   

Please complete ONE SURVEY PER STATE by COB Friday, August 26. The response format is primarily 
multiple choice and the survey will take approximately 20 minutes to complete. This exercise is intended to assess 
overall statewide performance and identify trends among the states. Some brief instructions/guidelines for 
completing the assessment:  
� Remember that the goal is to assess your overall state practices as objectively as possible. NASCIO will not 

rank state performance. 
� You may wish to print out a copy and review the survey instrument in advance. A copy in MS Word format 

may be printed by clicking here.
� The survey may be completed in multiple sessions if necessary. 
� Your most recent response will be saved.  

If you have any questions about the survey or the forum, please contact NASCIO’s Program Manager, Elizabeth 
VanMeter, at 859/514-9176 or evanmeter@AMRms.com. Thank you in advance for your participation. 

Note: Survey responses and individual state data will be available to NASCIO state members only via a 
password-protected website. Individual survey responses or data will not be circulated outside of NASCIO and 
are intended only for NASCIO’s internal purposes.  However, aggregate information may be circulated publicly 
in order to provide information about general trends within the states.  

Legend:
1 = No plans for this activity  
2 = Not currently doing activity, but under consideration 
3 = Planning activity/under development 
4 = This activity is in initial stage 
5 = Performing activity on an ongoing basis, but need improvement 
6 = Proficient/highly experienced in this activity 

PROJECT MANAGEMENT OFFICE (PMO) STRUCTURE
     
 No plans  Proficient 
1. How would you rate your enterprise/statewide IT PMO?   1  2  3  4  5  6 
2. How would you rate your state’s agency IT PMOs overall?  1  2  3  4  5  6 
3. What serves as the empowering authority for the enterprise/statewide PMO?  

Check all that apply: 
� legislation 
� CIO directive/administrative policy 
� executive order 
� charming charisma or other 

4. What is the reporting line for the enterprise/statewide PMO? 
� governor 
� state CIO 
� state budget office 
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� governing body (i.e. IT council) 
� other __________________ 

5. Do you have prescribed performance measures for your PMO?   1  2  3  4  5  6 
Comments: _______________ 

GOVERNING STATEWIDE OR MULTI-AGENCY PROJECTS
 No plans  Proficient 
6. Rate your state PMO policy  1  2  3  4  5  6 
7. Rate your state PMO framework/process methodology   1  2  3  4  5  6 
8. Rate your state PMO website  1  2  3  4  5  6 
9. Please provide a link to your documented methodology: _________________________ 

If the information is not available online, please upload a document in Word or .pdf format: 
Note: You may submit multiple documents, even though it appears that only the last document uploaded has 
been saved.  

10. Rate the structure that separates statewide projects from agency projects   1  2  3  4  5  6 
11. What is the primary basis for your framework?  

� Project Management Book of Knowledge (PMBOK)  
� other: __________________ 

12. Which branches of government does your scope include? (check all the apply) 
� executive branch  
� legislative branch  
� judicial branch 
� constitutional offices 

Regarding Enterprise/Statewide Projects: (check all that apply for Q. 13-15)
13. Who examines and establishes priorities?

� state CIO  
� chief financial or administrative officer 
� governing body (i.e. IT council) 
� individual state agency  
� enterprise architect 
� other 

14. Who has final authority on project decisions?  (i.e. “go” or “no-go,” staffing, outsourcing) 
� state CIO  
� chief financial or administrative officer 
� governing body (i.e. IT council) 
� individual state agency  
� enterprise architect 
� other 

15. Who manages project oversight?  
� state CIO  
� chief financial or administrative officer 
� governing body (i.e. IT council) 
� individual state agency  
� enterprise architect 
� other 

16. How would you assess your System Development Life Cycle/Methodology
(i.e. RADD, waterfall)?         
 1  2  3  4  5  6 
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Regarding Agency Projects: (choose all that apply for Q. 17-19)
17. Who examines and establishes priorities?  

� state CIO  
� chief financial or administrative officer 
� governing body (i.e. IT council) 
� individual state agency  
� enterprise architect 
� other 

18. Who has final authority on project decisions?  (i.e. “go” or “no-go,” staffing, outsourcing, etc) 
� state CIO  
� chief financial or administrative officer 
� governing body (i.e. IT council) 
� individual state agency  
� enterprise architect 
� other 

19. Who is responsible for project oversight?  
� state CIO  
� chief financial or administrative officer 
� governing body (i.e. IT council) 
� individual state agency  
� enterprise architect 
� other 

Comments: _____________________ 

ORGANIZATIONAL (OR CULTURAL) CHANGE MANAGEMENT
Organizational (or Cultural) Change Management is the organized, systematic application of knowledge, tools, 
and resources of change that provide organizations with a key process to achieve their business strategy.   It helps 
ensure that the initiative is understood and accepted by effectively preparing the organization’s people for the 
acceptance of cultural change brought about by major system implementations. 
     
 No plans  Proficient 
20. Rate your Organizational Change Management methodology  1  2  3  4  5  6 
21. Assess how successfully Organizational Change Management is included  

in your project plans?  1  2  3  4  5  6 
22. Has the lack of Organizational Change Management ever contributed to the failure or delay of an IT project? 

� yes  
� no
� don’t know 

Comments: _____________________ 

PROJECT PORTFOLIO MANAGEMENT      
      
 No plans  Proficient 
23. Assess your enterprise/statewide inventory process for IT projects and how you track them   

   1  2  3  4  5  6 
24. How often is the inventory maintained? 

� annually 
� biennially 
� more often 
� less often 
� N/A 
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25. Rate your project evaluation, selection and prioritization process   1  2  3  4  5  6 
26. Assess the level of monitoring of IT projects with multiple  

dimensions of performance (i.e. cost, schedule, resources, benefits, risks)   1  2  3  4  5  6 
Comments: _____________________ 

STRATEGIC ALIGNMENT
     
 No plans  Proficient 
27. Assess your state PMO’s role in providing guidance or contributing to enterprise/statewide  

business investments and/or IT integration?  1  2  3  4  5  6 
28. Rate your formal enterprise/statewide portfolio management office/staff  1  2  3  4  5  6 
29. Who holds agencies accountable for compliance? (check all that apply) 

� governor 
� state CIO 
� legislature 
� state budget office 
� governing body (i.e. IT council) 
� other __________________ 

30. Please provide a link to your state’s portfolio management governance document: ____________ 
31. Rate how effectively program/project management is included as a discipline or  

standard in your state’s enterprise architecture methodology   1  2  3  4  5  6 
32. Please provide a link to your state’s enterprise architecture: ______________________________ 
33. Assess the traceability from your state’s portfolio management to program management  1  2  3  4  5  6 

34. Assess the traceability from your state’s portfolio management to capability management (i.e. identifying, 
stratifying, valuing, and prioritizing necessary capabilities prior to project framing)   1  2  3  4  5  6 

35. Assess the traceability from your state’s portfolio management to strategic business intent 1  2  3  4  5  6  
36. Are projects periodically re-evaluated for relevance and performance as part of your ongoing/iterative project 

or capability management process?       
� yes  
� no

37. If yes, how are these linkages maintained? 
� purchased visual modeling: (please list type) ___________________ 
� homegrown database 
� purchased database: (please list type) ________________________ 

38. Assess project management (PM) functions as part of your state’s IT strategic plan  1  2  3  4  5  6 
Comments: _____________________ 

PM CERTIFICATION OR TRAINING PROGRAM 
     
 No plans  Proficient 
39. Assess the program and process that exists to train and certify state project managers   
  1  2  3  4  5  6 

If you answered “no plans,” skip to Q 42 

40. Who provides the certification? 
� state 
� PMI 
� university 
� other ____________________ 
� N/A 
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41. Is it a multi-tiered training and certification program (i.e. overview, intermediate, advanced)?   
� yes  
� no

Comments: _____________________ 

Other training 

42. Rate your project sponsor training  1  2  3  4  5  6 
43. Rate your vendor orientation  1  2  3  4  5  6 
Comments: _____________________ 

ESTABLISHED CAREER PATH
44. Is “project management” a classified civil service job title?   

� yes 
� no   

45. Is there a defined project management (PM) career path in your state?   
� yes 
� no

46. Does your state have documented PM job descriptions?     
� yes 
� no

47. Does your state require professional for certification for PMs? (check all that apply)  
� state certification program 
� Project Management Institute (PMI) 
� other ____________________ 
� not required 

48. Please provide a link to your PM job description(s): _____________________________ 
If the information is not available online, please upload a document in Word or .pdf format: 
Note: You may submit multiple documents, even though it appears that only the last document uploaded has 
been saved.  

Comments: _____________________ 

CONTACT INFORMATION
Respondent’s Name: 
Email: 
Phone:
State:  

Web Links 
State IT Strategic Plan Address:  
PMO Website Address: 
Link to Empowering Legislation: 
Link to PMO Governance Structure: 

Date last updated:  


